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ISSUE

The California Transportation Commission (Commission) programmed $3,000,000 in Fiscal
Year 2005-06 to the Orange County Transportation Authority (OCTA) for the construction
phase of the Orange Metrolink Station Pedestrian Crossing project. OCTA has experienced
several unforeseen design complications, and is requesting a twenty (20) month extension to
the June 30, 2006 allocation deadline.

Significant coordination with the City of Orange, local law enforcement and SCRRA has been
required to determine whether the crossing should be over or under the tracks. OCTA has had
extensive discussion to address local agency concerns regarding the safety and footprint of the
crossing. Also, the structure must adhere to historical design requirements of the City, and will
require approval of the State Architect, which add a minimum of six months to the process.

RECOMMENDATION

The Department of Transportation recommends approval of the extension request.

BACKGROUND

Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted
by the Commission on December 11, 2003, stipulates that funds programmed for local grant
projects are available for allocation only until the end of the fiscal year identified in the STIP.
The guidelines further stipulate that the Commission may approve waivers to the timely use of
funds deadline one time only for up to 20 months.

“Caltrans improves mobility across California”
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